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Executive Summary 
The purpose of this Stormwater Needs Assessment (Assessment) is to review, assess, and validate as 
appropriate the projects in the City of Colorado Springs (City) Stormwater Needs Master Project List (MPL). 
The MPL is a subset of the Stormwater Needs Assessment List developed by the Pikes Peak Regional 
Stormwater Task Force. The MPL includes 282 projects with a total cost of $688 million (2012 dollars).  

This Assessment includes the following activities: 

 Review the MPL. 

 Review the City’s Geographic Information System database and the source documents that were used to 
develop the MPL. 

 Review project site conditions through field visits and/or aerial photos for projects that were identified 
prior to 2009. 

 Classify projects based on the extent of available information for each project, which corresponds to the 
ability to thoroughly validate a project’s need, scope, and associated costs. 

 Assess each project’s benefit to the community by scoring each against an objective set of criteria 
established by project stakeholders. 

 Prioritize the validated projects into High, Medium, and Low Priority categories based on the urgency of 
addressing the stormwater need as judged by the evaluation team. 

 Update project costs by escalating the Base Construction Costs (where known) to 2013 dollars and 
adding cost adjustment factors to account for Other Construction Costs, Other Projects Costs, 
Construction Difficulty, and an Overall Contingency based on the level of analysis conducted to date. 

The Assessment found that 44 of the 282 projects had been constructed, were duplicated in the MPL, or no 
longer existed. Another 9 projects were unable to be validated due to the lack of sufficient data to support 
the need for the project described in the MPL. One project was removed from further consideration because 
it did not address a specific project location but instead called for a general replacement of all corrugated 
metal pipe (CMP) throughout the City as the material reaches the end of its useful life. 

The remaining 228 projects are included in the Validated Project List (VPL). The 228 projects became 239 
projects, as 11 projects were split into 22 projects to distinguish High Priority elements of each of the 11 
projects from the Medium Priority elements. Of the 239 projects included in the VPL, 165 were identified as 
Class A projects for which there was sufficient source document information and/or a site visit confirmation 
to allow for project validation and updating of the project cost presented in the MPL. The remaining 74 
projects in the VPL were identified as Class B projects for which the available supporting source documents 
were either limited or non‐existent and therefore judged to be insufficient for confirming the basis for the 
project cost cited in the MPL. Thus, project costs for Class B projects could neither be confirmed nor 
updated. 

The 239 projects in the VPL were prioritized into High, Medium, and Low Priority categories based on the 
urgency of addressing the stormwater need. The ratings are based on review of the source documents, 
aerial photos, and field visits when applicable. A total of 44 projects were assigned a High Priority 
classification, 175 projects were evaluated as Medium Priority, with the remaining 20 classified as Low 
Priority.  

The 239 projects in the VPL were further assessed to determine the community benefit of each project by 
measuring each project against a set of criteria established by project stakeholders. A workshop was held 
with City staff, County staff, and members of the Regional Stormwater Task Force to determine the 
evaluation criteria to be used in benefit scoring and to assign relative weighting to each evaluation criterion. 
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Benefit scores were determined using the source documents supporting each project and incorporating the 
observations made during site visits and/or a review of aerial photos. The results can be used to characterize 
the benefit to the City presented by each project and assist in the eventual development of a Capital 
Improvement Plan (CIP). 

Project costs provided in the MPL were reviewed and updated where possible. The ability to update project 
costs depended on the level of detail supporting the project cost cited in the MPL. Only the 165 Class A 
project costs could be updated based on the available project information. The 74 projects designated as 
Class B had insufficient information to allow confirmation and updating of the MPL cost. Therefore, the MPL 
cost for Class B projects was retained as the best available information. 

Table ES‐1 summarizes the number of projects and costs by priority and classification. The 34 High Priority 
Class A projects have an updated project cost total of $138 million (2013 dollars). The total updated cost of 
all 165 Class A projects in the VPL is $362 million (2013 dollars). Also shown in Table ES‐1, for informational 
purposes, is the City’s MPL cost total for the Class B projects. As discussed, Class B project costs are 
unconfirmable within the scope of this Assessment and are included in Table ES‐1 as the best available 
information. 

TABLE ES‐1 

Summary of the VPL by Priority and Classification 

Priority Level 
Total # of 
Projects 

Class A Projects   Class B Projects  

# of Projects  Updated Project Cost 
(2013 dollars) 

# of Projects  Unrevised MPL Cost 
(2012 dollars) 

High  44  34  $137,649,000  10  $24,057,000 

Medium  175  117  $206,702,000  58  $103,737,000 

Low  20  14  $17,179,000  6  $45,461,000 

Total  239  165  $361,530,000  74  $173,255,000 

Combined Total     $534,785,000 

 

Costs associated with the following items are not included in the updated costs: City/program management, 
procurement, legal, financial, or land acquisition.  
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Project Overview 
The purpose of this Stormwater Needs Assessment (Assessment) is to provide an independent assessment 
of the projects identified in the City of Colorado Springs (City) Stormwater Needs Master Project List (MPL) 
to validate the current backlog of stormwater capital needs within the City. This Assessment includes the 
following steps: 

 Project Validation – Evaluate the need for each project in the MPL. 

 Project Classification – Classify each project based on the completeness of available information. 

 Project Prioritization – Prioritize the validated projects into High, Medium, and Low Priority categories 
based on the urgency of addressing the stormwater need. 

 Project Benefits – Assess the benefit to the community of the validated projects using an objective set 
of criteria established by project stakeholders that reflect the goals and objectives set by the City. 

 Cost Updates – Update the costs provided in the MPL by identifying the base construction cost 
presented in the source document for each project (where available), escalating costs to 2013 dollars, 
and adding factors for typical construction items and associated project costs (e.g., construction 
management, engineering, geotechnical surveys, design survey, public involvement, environmental 
mitigation, etc.). Costs for land acquisition (right‐of‐way, easement), legal and procurement support, 
financing, and overall program management are not included. 

This Assessment relied on available sources of information. In many cases, only limited data or decades‐old 
planning studies were available. To augment the available written information, site visits were conducted for 
many projects to document the observable stormwater needs. The City’s Geographic Information System 
(GIS) database was used in the evaluation process, as well as aerial photography obtained from the City and 
public sources. 

The result of this Assessment is a Validated Project List (VPL) that can be used to document the existing 
backlog of stormwater capital needs within the City that were evaluated in this Assessment. The VPL also 
presents updated project costs for those projects where sufficient detail was available. The original MPL cost 
is included for those projects where there was insufficient detail and supporting data to validate and update 
the MPL cost.  

The following activities are beyond the scope of this Assessment: 

 Investigation or identification of additional stormwater needs not already included in the MPL, including 
those associated with the recent wildfire burn areas (Waldo Canyon and Black Forest) and the 
abnormally high rainfall/runoff events that occurred in September 2013. 

 Revisions to project solutions proposed in the source documents based on changes to City criteria or 
current federal, state, or local regulations. 

 Hydrologic or hydraulic analyses. 

 Engineering analysis, design, or redesign of project solutions. 

 Validation of construction quantities presented in source documents and/or determination of new 
construction quantities for cost updates. 
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Stormwater History  
Master Project List Development 
The task of identifying stormwater capital needs began most recently in 2012 when City staff compiled 
projects from previous CIP lists, Drainage Basin Planning Studies (DBPS), and other sources, some of which 
date back to the mid‐1970s. A volunteer Pikes Peak Regional Stormwater Task Force then provided input on 
regional project needs, and the list was updated. Projects identified through citizens’ requests were also 
added to the list. The regional Stormwater Needs Assessment List was then screened to include only 
projects within the City limits, which resulted in the City’s MPL of 282 projects that provides the starting 
point for this Assessment. The total cost presented in the City’s MPL for the 282 projects is $688 million.  

Recent Wildfires 
Devastating wildfires in 2012 and 2013 west and north of the City burned more than 32,000 acres and have 
resulted in increased stormwater runoff, flash flooding, erosion, and debris deposition. The City and other 
local governments have responded to these events in a variety of ways. Special appropriations, state and 
federal grants, and interagency collaboration have resulted in additional funding for stormwater projects in 
the past 2 years.  

The scope of this Assessment is to evaluate the MPL provided by the City, which does not include 
stormwater needs resulting from the two wildfires. It is noted that additional needs and projects due to the 
wildfires will undoubtedly be identified and prioritized in the near future. For example, stormwater 
infrastructure may now have undersized hydraulic capacity due to changes in post‐burn flood flow rates, 
additional safety measures may be required, and additional studies and engineering are needed that are 
beyond the scope of this Assessment.  

Stormwater Capital Project Funding History  
General Funding 
For many years, the City has funded stormwater capital projects and maintenance through General Fund 
appropriation, and funding was established annually through the City’s budgeting process. Some projects 
were constructed as an element of other infrastructure projects, such as when drainage features are built 
concurrently with adjacent roadways.  

Springs Community Improvements Program 
In 1998, City voters approved the Springs Community Improvements Program (SCIP), the City’s first program 
to dedicate funds for stormwater, among other capital projects. The original SCIP was funded through 
retention of almost $7 million from the 1997 Taxpayer Bill of Rights refund. A second SCIP was funded in 
1999 through $88 million in municipal bonds.  

The two SCIP programs were in place through 2004; during this time, 7 stormwater projects were 
constructed at a cost of nearly $20 million. The largest stormwater project included improvements to 
Fountain Creek from its confluence with Monument Creek west to 21st Street.  

City of Colorado Springs Stormwater Enterprise 
The City Council established a Stormwater Enterprise (SWENT) in 2006 as a stand‐alone enterprise in the 
Public Works Department. SWENT was funded through a fee that was assessed and collected by the City 
based on the area of impervious surface on each property. SWENT lasted only 3 years, from 2007 to 2009, 
and the program generated $46 million in fees during its existence. As a result of a citywide election in 2009, 
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SWENT was dissolved in early 2010, and the collection of funds dedicated to stormwater management and 
capital funding ceased.  

During its existence, SWENT prepared a 5‐year CIP list of 26 projects with a 2009 budget estimate of $82.8 
million. While the number of projects and the overall CIP amount are significantly less than what is included 
in the City’s MPL, the SWENT CIP was originally developed to address what were considered High Priority 
projects at the time to effectively use the nearly $8 million annual capital improvement budget.  

In contrast, the 282 projects included in the City’s MPL are the unprioritized listing of backlogged 
stormwater needs that have been compiled from many sources. The MPL contains many of the projects 
listed in the SWENT CIP, but those projects have estimated costs that have been updated by City staff based 
on a number of factors. For example, some of the SWENT projects have been the subject of recent 
engineering studies that evaluated several of the City’s major streams, such as Fountain Creek, Cottonwood 
Creek, Sand Creek, and Templeton Gap Floodway. These studies have redefined the stormwater needs of 
those waterways and have created new, updated lists of projects to address those needs, some with 
significantly different cost estimates than those originally identified in the SWENT CIP.  
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Project Validation 
Master Project List 
The MPL consists of 282 projects in a Microsoft Excel spreadsheet, as presented in Appendix A. The MPL 
includes projects with estimated costs greater than $25,000. Projects with costs below this amount were 
considered by the City to be maintenance‐related needs and are not included in the MPL. The MPL serves as 
the base document or starting point for this Assessment.  

The scope of this Assessment does not include investigation or identification of additional stormwater needs 
not already included in the MPL.  

Source Documents and GIS Data 
CH2M HILL coordinated with the City to identify, collect, and review information used to compile the MPL. 
The MPL was developed using the following primary source documents: 

 2010 DRAFT Cottonwood Creek Drainage Basin Planning Study 

 2010 DRAFT Sand Creek Channel Improvements 

 2010 DRAFT Sand Creek Channel Stabilization, East Platte Avenue to Constitution Avenue 

 2010 PPRTA Field Assessment  

 2006‐2010 City of Colorado Springs CIP and Needs Assessment 

 2009 Cottonwood Design Report  

 2009 Fountain Creek Stabilization and Restoration Plan 

 2009 Monument Creek at Talamine Alternatives Analysis  

 2009 South Douglas Creek Study 

 2009 SWENT Five‐Year Plan 

 1996 Sand Creek Drainage Basin Planning Study 

 1993 Shooks Run Drainage Basin Planning Study 

 1993 Spring Creek Drainage Basin Planning Study 

 1991 Bear Creek Drainage Basin Planning Study 

 1984 Southwest Area Drainage Basin Planning Study 

 1975 Westside Drainage Basin Planning Study 

 SWENT Database (box of hard‐copy files provided by the City) 

 Other miscellaneous sources 

Table 1 summarizes the distribution of the MPL projects based on the type of primary source document for 
the projects. Additional supporting documentation included project spreadsheets, project files, and GIS data 
layers. Some project files, generally associated with the SWENT database, included a field assessment form, 
aerial image, photos, and/or conceptual improvement layouts. Most of the projects with a City project file 
included a cost estimate with construction quantities, unit costs, and escalation factors. 
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TABLE 1 
Source Document Categories for the MPL

Type of Primary Source Document  Number of Projects in the MPL 

Drainage Basin Planning Studies (DBPS)  112 

Other Engineering Reports/Studies  32 

SWENT Database  46 

Capital Improvement Plan Lists  78 

Other Miscellaneous Sources  14 

TOTAL  282 

 

The source documents were reviewed to determine the basis for inclusion of each project in the MPL, with 
particular attention paid to how recently the project was identified, the level of detail developed for the 
project, the benefits expected from the project, and the estimated cost of the project. 

Relevant data from the City’s GIS database was collected, including the following data layers: project 
locations, watershed boundaries, grid system, aerial photography, stormwater infrastructure (ponds, inlets, 
pipes, and channels), parcels, Federal Emergency Management Agency (FEMA) floodplains, and wildfire burn 
areas. Appendix E contains a GIS project overview map. 

Project Types 
The MPL includes five different categories of projects, as summarized in Table 2. 

TABLE 2 
Summary of the MPL Project Categories 

Category  # of Projects  MPL Cost (2012 dollars)  % of Total Amount 

Channel/Grade Control  121  $406,806,000  59% 

Culvert  15  $15,735,000  2% 

Curb and Gutter  3  $254,000  1% 

Storage  14  $14,286,000  2% 

Storm Drain  129  $250,825,000  36% 

TOTAL  282  $687,906,000  100% 

 

Project Validation Process 
To validate the projects in the MPL, projects were further reviewed by conducting site visits and/or 
reviewing aerial photography. Projects that were developed within the last 5 years (2009 to 2013), that are 
supported by technical reports and studies prepared by engineering consultants and that have adequate 
project definition in those reports, were assumed to not require further project validation. 

Site visits were conducted during August 2013 on projects located within public property or that were 
clearly visible from areas with public access. The time constraints of this Assessment did not allow for 
obtaining access to private properties. Photographs were taken during the site visits using global positioning 
satellite‐enabled cameras. During the site visits, projects were evaluated to determine the existing 
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conditions of the project area, confirm the project need, and note factors that would influence the benefit 
score or cost of the project.  

Projects that could not be accessed due to their location on private property or that could be adequately 
assessed based on aerial photography were reviewed using the City’s GIS aerial photography and/or web‐
based aerial photography. The aerial photography was used to determine if the proposed improvements 
were already constructed, in whole or in part.  

Based on the project validation process, the MPL was screened to identify projects that were already 
constructed, were duplicated with another project in the MPL, or did not exist. Project CS‐055 does not exist 
because the Shooks Run channel has been re‐aligned and no longer runs through the identified project area. 
This screening process resulted in the identification of 44 projects that did not require additional analysis 
and were removed from further consideration in this Assessment.  These projects are listed in Appendix B. 
The results of this screening process are summarized in Table 3.  

TABLE 3 
Summary of Projects Removed through the Screening Process

Category  # of Projects 

Constructed Projects  31 

Duplicate Projects  12 

Does not Exist  1 

TOTAL  44 

 

Additional information for each project is included in the appendices, as follows: 

 Appendix A is the original MPL provided by the City. 

 Appendix B identifies projects that were not carried forward to the VPL for prioritization and cost 
updating. 

 Appendix C is the VPL developed as a result of this Assessment. 

 Appendix D includes the benefit scoring methodology. 

 Appendix E includes a GIS overview map of the MPL project locations. 

 Appendix F includes a GIS map book showing the MPL projects organized per the City’s GIS grid system. 

 Appendix G includes a Project Summary Form that summarizes the primary information for each project 
in the VPL. 

 Appendix H includes an aerial image of each project site and two representative photos for each 
project, when available, in the VPL. 

 Appendix I contains photos taken during project site visits. 

Appendix E is included at the end of this report; all appendices are included in the attached DVD. 
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Project Classification 
The extent of information provided in the source documents for each project varied widely. To convey the 
completeness of available information from source documents and the corresponding ability to validate 
projects, projects were assigned a classification category ranging from Class A (more complete available 
information) to Class C (little or no available information). A summary of the classification methodology is 
shown in Table 4. It is noted that the project classification (Class A, B, or C) is a function of the evaluation 
team’s ability to fully validate a project based on the extent of available information. Table 4 also shows a 
Class D category, which is explained below. 

TABLE 4 
Project Classification Methodology 

Project 
Classification 

Project 
Need 

Validated 

Project Scope 
Defined & 
Reasonable 

Project Cost 
Basis Defined 
& Reasonable 

Project 
Validated? 

Cost Validated?  Comment 

A  Yes  Yes  Yes  Yes  Typically includes projects with detailed 
information from source data, such as from 
a DBPS or other engineering study. 

B  Yes  No  No  Project – Yes 
Cost – No 

Limited source data. Field inspection 
and/or other data confirm that there is a 
stormwater need; however, the scope of 
work and the cost cannot be confirmed. 
Typically from the 2006‐2010 CIP. 

C  No  No  No  No  Very little available information. Could not 
confirm that there is a valid project need. 

D  No  No  No  No  Replacement of aging capital stormwater 
infrastructure. Not considered in this 
Assessment. 

 

Class A projects are those for which a need could be validated, a reasonable scope was defined in the source 
document, and the basis for estimating costs was well defined and reasonable. If one or more of those 
elements was missing, a lower classification was assigned. Projects based on source documents prepared by 
engineering companies, such as a DBPS, typically contained sufficient information that resulted in a Class A 
rating. Projects based solely on their inclusion in the City’s previous CIP lists, with no other supporting data, 
resulted in a Class B or Class C classification. In general, the 78 CIP projects included in the CIP lists had little 
supporting data, and most of these projects were categorized as Class B projects. 

Class C projects are projects that could not be validated as representing a current project need. In some 
cases, the vagueness of the problem and solution, combined with the lack of supporting documentation, led 
to an inability to validate the project. Class C projects were therefore eliminated from this Assessment but 
were identified for future consideration by the City to confirm the need, scope, and cost of those potential 
projects. 

Class D was assigned to a single project in the MPL, CS‐028. Project CS‐028 was identified as replacement of 
all corrugated metal pipe (CMP) within the City limits and had an MPL cost of $134 million (2012 dollars). It 
was determined through discussions with City staff that the need for this project was not based on a 
condition assessment of all, or even a portion, of the City’s CMP. Rather, it was included in the MPL in 
recognition that replacement of all CMP storm drain pipe will eventually be required. Replacement of capital 
infrastructure due to normal aging and deterioration is a long‐term need that impacts more than just CMP. 
There are many other types of capital infrastructure that will also need replacement as the infrastructure 
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reaches the end of its useful lifespan. For the purpose of this Assessment, the general replacement of capital 
infrastructure that has reached the end of its normal service life is not considered unless a specific localized 
project was identified. Therefore, Project CS‐028 was assigned its own class category, Class D, and was 
removed from further consideration in this Assessment. Table 5 summarizes the assigned classification 
categories for the 238 MPL projects that remained following the screening process previously described.  

TABLE 5 
Summary of Projects by Classification 

Project Classification  # of Projects 

A  154 

B  74 

C  9 

D  1 

TOTAL  238 

 

Based on the results of the screening and classification processes, a VPL was generated and advanced into 
the prioritization process that followed. The 238 projects that remained following the screening process 
were further reduced by the identification of Class C and Class D projects. Nine Class C projects and the one 
Class D project described above were removed from further consideration in this Assessment; these projects 
are identified for future evaluation by the City. Table 6 summarizes the revisions to the MPL that resulted in 
the advancement of 228 projects onto the VPL. 

Appendix C presents a listing of the VPL projects arranged by Project ID. 

TABLE 6 
Project Validation and Classification Summary

Project Classification/Status  # of Projects 

A  154 

B  74 

Subtotal of Projects Included in the VPL  228 

C  9 

D  1 

Constructed Projects  31 

Duplicate Projects  12 

Does not Exist  1 

Subtotal of MPL Projects Removed from this Assessment  54 

MPL TOTAL  282 
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Project Prioritization 
The 228 projects in the VPL were prioritized into High, Medium, and Low Priority categories based on the 
urgency of addressing the stormwater need. The ratings are based on the engineering judgment of the 
consultant evaluation team through the review of the source documents, aerial photography, and field visits 
when applicable. Guidance used in determining the priority category is summarized in Table 7.  

TABLE 7 
Project Prioritization Methodology 

Priority  Description  Examples 

High  Critical to Important need. Public health or safety issue evident and/or 
significant risk to infrastructure. 

Projects determined to be high priority in 
recent source documents by engineering 
consulting firms, exposed bridge piers, 
exposed sanitary sewer, failed culvert under 
roadway, recurring flooding, severe ongoing 
channel erosion. 

Medium  Valid but less urgent. No life/safety concerns or imminent failure of 
infrastructure. 

Single house with street flooding (not 
structure flooding), upsizing infrastructure. 

Low  Improvements recommended but near‐term attention not required.  Minor channel erosion, nuisance drainage 
that doesn’t cause damage. 

 

The VPL includes 11 large channel improvement projects, each of which were split in this Assessment into a 
High Priority project and a Medium Priority project. Each of the 11 High Priority projects are designated by 
the project ID followed by an “a” (e.g., CS‐###a), and each of the Medium Priority projects are designated by 
the project ID followed by a “b” (e.g., CS‐###b).  

Splitting 11 projects into 22 projects increases the total number of validated projects in the VPL from 228 to 
239, as shown in Table 8. Table 8 summarizes the distribution of VPL projects by their priority, and Table 9 
summarizes the distribution of VPL projects by both priority and classification. The priority category for each 
of the 239 projects in the VPL is included in Appendix C. 

The High Priority projects were identified as such based on the source documents, previous engineering 
studies, site visits, discussions with the City, and engineering judgment. The priority of projects is subject to 
future change based on various factors, such as flooding, wildfires, erosion, infrastructure concerns, and 
related items. The City will adjust the prioritization when and if needed in the future. 

TABLE 8 
VPL Summary by Priority 

Category  # of Projects  Percent of Validated Projects 

High   44  18% 

Medium   175  74% 

Low   20  8% 

TOTAL  239  100% 
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TABLE 9 
VPL Summary by Priority and Classification 

Urgency Category 

Classification 

Total A  B 

# of Projects   # of Projects 

High  34  10  44 

Medium  117  58  175 

Low  14  6  20 

Total  165  74  239 

 

The photos below illustrate some of the High Priority projects included in the VPL. 

   

1. Sand Creek at Galley Road (CS‐259) March 2013 2. Sand Creek at Galley Road (CS‐259) August 2013

 

   

3. Shooks Run at Patty Jewett GC (CS‐380)  4. Shooks Run at Uintah Street (CS‐326) 
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5. Rockrimmon Channel (CS‐015)  6. Rockrimmon Channel (CS‐015) 

 

 

 

7. South Douglas Creek (CS‐016) 
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Project Benefits 
The 239 projects in the VPL were further assessed to determine the community benefit of each project by 
measuring each project against a set of criteria established by project stakeholders. A workshop was held 
with City staff, County staff, and members of the Regional Stormwater Task Force to determine the 
evaluation criteria to be used in benefit scoring and to assign relative weighting to each evaluation criterion. 
Relative weighting factors were assigned through a method called forced ranking. The workshop resulted in 
the benefit scoring guidelines shown in Table 10. 

TABLE 10 
Benefit Scoring Methodology 

Evaluation Criteria for Benefit Scoring  Criteria Description  Relative Weighting 

Health, Safety and Community Benefit  Flooding and/or unstable conditions threatening 
residences and businesses 

40% 

System Reliability  Pre‐emptive repairs to protect City’s infrastructure  30% 

Legal/Regulatory  Meet legal mandates, regulatory compliance, IGAs, 
and other similar commitments or goals 

20% 

Environmental Sustainability  Reduce erosion, provide sediment control, improve  
water quality, or other environmental benefits 

10% 

 

Performance measures were developed for each evaluation criterion to guide the assignment of benefit 
scores, as included in Appendix D. The performance measures considered the type of project (channel, 
storm drain, storage, etc.), and the assignment of points were based on the measure’s contribution to 
meeting the criterion. 

The benefit scoring methodology is applied to each project to generate an overall weighted benefit score. 
Benefit scores were determined using the source documents supporting each project and incorporated the 
observations made during site visits and/or review of aerial photography. Benefit scores are not used in the 
classification or prioritization of projects; rather, the benefit score provides additional perspective with 
regard to each project’s benefit to the community. 

Figure 1 graphically illustrates the range of benefit scores for the 44 High Priority projects identified in the 
VPL. The benefit scores for the High Priority projects range from 21 to 63, with an average benefit score of 
42. Appendix C includes the total weighted benefit score for each of the 239 validated projects. 
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Figure 1: Range of Benefit Scores 
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Cost Updating 
MPL Original Costs 
The City’s MPL that was provided as the starting point for this Assessment includes an estimated cost for 
each project. The total cost for the 282 projects in the MPL is $688 million (see Table 2). The individual 
project costs included in the MPL were developed by City staff from a number of sources, including:  

 Engineering studies and reports 

 Drainage Basin Planning Studies  

 City staff estimates developed in a Microsoft Excel spreadsheet 

 City CIP project lists 

Depending on the nature of the source document’s cost and the year in which it was developed, the 
following considerations were included in the MPL project cost: 

 An escalation to 2012 dollars 

 Adjustment factors for other construction and project costs not included in the base cost estimate 

Depending on the source of the project cost estimate, escalation to 2012 dollars was performed by the City 
using different methodologies. Costs derived from DBPS were escalated using the City’s Drainage Basin Fee 
Adjustment table, while costs derived from most other sources were escalated using the Engineering News‐
Record Construction Cost Index (ENR CCI). 

Cost Updating Process 
Methodology by Project Classification 
During this Assessment, project costs provided in the MPL were reviewed and updated where possible. The 
ability to update project costs depended on the level of detail supporting the MPL estimated cost. Only the 
165 Class A projects had project costs that could be validated based on the available project information. 
The 74 projects designated as Class B had insufficient information to allow confirmation and updating of the 
MPL cost.  

Validation of construction quantities presented in source documents, determination of new construction 
quantities for cost updates, and development of new project cost estimates were outside the scope of this 
Assessment.  

Class A project costs were updated as follows: 

 Obtained the Base Construction Cost (earthwork, rock, structures, etc.) from the source document. If a 
source document did not indicate if Other Construction Costs or Other Project Costs were included in 
the stated cost value, it was assumed that the cost represented only the Base Construction Cost. 

 Reduced the Base Construction Cost as appropriate based on the percent of the project that was judged 
to have already been constructed as a result of site visit observations or aerial photo review. 

 Adjusted Base Construction Costs to July 2013 dollars using the ENR CCI. The adjustment factor varies 
for each source document depending on the year the Base Construction Cost was estimated in the 
source document. 

 Added a factor of 21 percent for Other Construction Costs to the Base Construction Cost, per industry 
standards, to develop the Total Construction Cost. The escalation factor includes the following: 

 Mobilization (5 percent) 

 Clearing and grubbing (3 percent)  
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 Remove / relocate / abandon existing features (0.75 percent) 

 Construction surveying / potholing (1.5 percent) 

 Traffic control (1.25 percent) 

 Water control and dewatering (4 percent) 

 Sediment and erosion control (3.5 percent) 

 Quality control / materials testing (2 percent) 

 For projects that were identified as being more difficult to construct (i.e., more costly) based on site 
conditions, an adjustment factor of 10 percent was added to the Base Construction Cost. This resulted in 
the 2013 Total Construction Cost. 

 Added a Construction Contingency factor based on the level of detail of the source document. Based on 
the conceptual level of detail associated with the source documents, an industry standard Construction 
Contingency factor of 30 percent was applied to the 2013 Total Construction Cost. 

 Added a factor of 27 percent for Other Project Costs to the 2013 Total Construction Cost, per industry 
standards. This factor includes the following: 

 Design services and management (11 percent) 

 Design survey (2 percent) 

 Geotechnical data collection (2 percent) 

 Stakeholder / public involvement (1.5 percent) 

 Environmental mitigation (2.5 percent) 

 Design services during construction (1.5 percent) 

 Construction management services (6.5 percent) 

Costs associated with the following items are not included in the updated costs: City/program management, 
procurement, legal, financial, or land acquisition. 

As stated, for Class B projects, there was insufficient project knowledge and cost detail in the source 
documents to allow confirmation and updating of the MPL costs. Thus, the MPL costs are unconfirmable for 
the purposes of this Assessment, and no updated cost is provided. In some of the tables that follow, the 
City’s MPL cost for the Class B projects is shown to provide context simply as the best available information.  

City Projects with a Detailed Cost Estimate 
The MPL included some projects that have Microsoft Excel cost spreadsheets that include quantities and 
unit costs as the basis for the cost estimate. Generally, these are found for projects that are identified as 
being sourced from the SWENT database. For these projects, the unit costs were reviewed and updated as 
appropriate using recent construction bid data from the Urban Drainage and Flood Control District and the 
Colorado Department of Transportation. For unique or special items included in the City’s cost spreadsheet, 
where the standard unit costs don’t apply, it is assumed that the City’s costs for those items were 
reasonable and were used without change. 

Revised Total Project Costs 
Table 11 summarizes the updated project cost (2013 dollars) for the 165 Class A projects appearing in the 
VPL. Class B project costs are not updated for reasons previously described and are included in Table 11 
simply as the best available information. 
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TABLE 11 
Validated Project List – Summary of Project Costs 

  Class A Projects  Class B Projects     

Priority  # of 
Projects 

2013 Updated Cost  # of 
Projects 

Unconfirmable MPL 
Cost 

Total # of Projects  Total Cost 

High  34  $137,649,000  10  $24,057,000  44  $161,706,000 

Medium  117  $206,702,000  58  $103,737,000  175  $310,439,000 

Low  14  $17,179,000  6  $45,461,000  20  $62,640,000 

Total  165  $361,530,000  74  $173,255,000  239  $534,785,000 

 

As shown in Table 11, based on this Assessment, the total updated cost for the VPL Class A projects is 
$361,530,000 (2013 dollars). This cost does not include any additional expenses associated with City 
management, procurement, legal, financial, or land acquisition. 

The 165 Class A projects included in the MPL had an original MPL cost of $299 million, as compared to this 
Assessment’s updated cost of $362 million. The reasons for the difference include: 

 The Base Construction Cost used in this Assessment for some projects may be different from what was 
used to develop the MPL project costs. 

 Escalation methodology. 

 Escalation to July 2013 dollars rather than 2012. 

 Adjustment factors for Other Construction Costs, Other Project Costs, Construction Difficulty, and 
Construction Contingency. 

A summary list of the High Priority projects is included in Table 13. The full list of High, Medium, and Low 
Priority projects that comprise the VPL is included in Appendix C. 
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Summary of Results 
This Assessment resulted in the following major findings: 

 A total of 44 projects were found to be either constructed (31), duplicates of other projects (12), or non‐
existent (1), and were removed from the MPL. 

 Based on the level of detail in the source documents, 9 Class C projects could not be validated and were 
removed from this Assessment and identified for further consideration by the City. 

 One Class D project was removed from further consideration as it represents an example of aging 
infrastructure needs that are beyond the scope of this Assessment. 

 A total of 228 projects from the MPL were advanced to the VPL. The 228 projects became 239 projects, 
as 11 projects were split into 22 projects to distinguish High Priority elements of each project from the 
Medium Priority elements. 

 The VPL includes 165 Class A projects with an updated cost of $361,530,000 (2013 dollars). 

 The VPL includes 74 Class B projects with validated need, but the available source document information 
lacks sufficient detail to confirm and update the costs. Class B project costs are characterized by this 
Assessment as being unconfirmable. 

Table 12 summarizes the number of projects in the VPL (see Appendix C) and their updated costs for Class A 
projects. Also shown, for informational purposes, is the City’s MPL cost total for the Class B projects. As 
discussed, Class B project costs are unconfirmable and are included in Table 12 simply as the best available 
information. 

TABLE 12 
Summary of VPL Costs 

Project Class  # of Validated Projects 
Total Updated Cost 

(2013 dollars) 
Total Unconfirmable MPL Cost  

(2012 dollars) 

Class A   165  $362 million   

Class B  74    $173 million 

TOTAL  239  $535 million 
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TABLE 13 

Summary of High Priority Projects 

 CLASS A PROJECTS CLASS B 
PROJECTS 

Project ID Name 
Project 
Class  

Base Construction 
Cost 

 
2013 

Escalated 
Base 

Construction 
Cost  

Other 
Construction 

Costs  
(21%) 

Adjustment 
for Difficult 

Construction 
(10%) 

2013 Total 
Construction 

Cost 

Other Project 
Costs 
(27%) 

Construction 
Contingency 

(30%) 

2013 Total 
Updated Cost 

(Rounded)  

Unconfirmable  
MPL Cost  

(2012 dollars) 
Amount Year 

2013 
Escalation 

Factor 

CS-001 19th St Detention Pond A $201,751  2012 1.0262 $207,040 $43,478 $0 $250,518 $67,640 $75,155 $393,000 

CS-004 Cottonwood Creek - Academy to Union A $2,790,000  2010 1.0856 $3,028,762 $636,040 $0 $3,664,802 $989,497 $1,099,441 $5,754,000 

CS-005 Cottonwood Creek - Monument Creek to Academy A $6,156,830  2009 1.1146 $6,862,315 $1,441,086 $0 $8,303,401 $2,241,918 $2,491,020 $13,036,000 

CS-011 Monument Creek at Talamine A $827,500  2009 1.1146 $922,320 $193,687 $0 $1,116,007 $301,322 $334,802 $1,752,000 

CS-016 S. Douglas Creek Critical Repairs A $1,068,995  2009 1.1146 $1,191,487 $250,212 $0 $1,441,699 $389,259 $432,510 $2,263,000 

CS-018 Sand Creek Downstream of Platte  A $1,550,000  2013 1.0000 $1,550,000 $325,500 $0 $1,875,500 $506,385 $562,650 $2,945,000 

CS-021 Templeton Gap Floodway A $5,018,730  2009 1.1146 $5,593,805 $1,174,699 $0 $6,768,504 $1,827,496 $2,030,551 $10,627,000 

CS-054a 
Shooks Run - Bijou St. Culvert and Channel Stabilization 
- High Priority Project 

A $2,420,939  1993 1.8334 $4,438,543 $932,094 $537,064 $5,907,701 $1,595,079 $1,772,310 $9,275,000 

CS-130 Hancock Expressway Channel East of Astrozon A $33,750  2013 1.0000 $33,750 $7,088 $4,084 $44,921 $12,129 $13,476 $71,000 

CS-222 Rockrimmon Channel at Rockrimmon/Pro Rodeo Int. A $50,000  2012 1.0262 $51,311 $10,775 $0 $62,086 $16,763 $18,626 $97,000 

CS-232 Park Vista Culvert and Channel Improvements A $3,219,173  2003 1.4269 $4,593,597 $964,655 $0 $5,558,253 $1,500,728 $1,667,476 $8,726,000 

CS-235 Halleys Court Storm Drain Replacement A $55,430  2012 1.0262 $56,883 $11,945 $0 $68,828 $18,584 $20,649 $108,000 

CS-258 
Sand Creek - Platte Ave. to Galley Rd., 270+00 to 
300+00 Channel Stabilization 

A $1,237,810  2010 1.0856 $1,343,739 $282,185 $0 $1,625,924 $439,000 $487,777 $2,552,000  

CS-259 
Sand Creek - Galley Rd. to Palmer Park, 300+00 to 
345+00 Channel Stabilization 

A 
$3,150,299  2010 1.0856 $3,419,895 $718,178 $0 $4,138,073 $1,117,280 $1,241,422 $6,497,000 

 

CS-306a Fountain Creek – W. Cimarron St. to Drake Power Plant 
– High Priority Reach 1 Projects 

A $247,435 2011 1.0531 $260,584 $54,723 $0 $315,307 $85,133 $94,592 $495,000  

CS-307a 
Fountain Creek N end of Drake Power Plant to S end of 
Drake Power Plant – High Priority Reach 2 Projects 

A 
$165,122 2011 1.0531 $173,897 $36,518 $0 $210,415 $56,812 $63,125 $330,000 

 

CS-308a 
Fountain Creek - Drake Power Plant to S. Tejon St. - 
High Priority Reach 3 Projects 

A $429,133  2011 1.0531 $451,938 $94,907 $0 $546,845 $147,648 $164,054 $859,000  

CS-309a Fountain Creek - S. Tejon St. to Shooks Run - High 
Priority Reach 4 Projects 

A 
$172,800  2011 1.0531 $181,983 $38,216 $0 $220,199 $59,454 $66,060 $346,000 

 

CS-310a 
Fountain Creek – Shooks Run to Fountain Mutual Canal 
– High Priority Reach 5 Projects 

A $2,200,900 2011 1.0531 $2,317,861 $486,751 $0 $2,804,611 $757,245 $841,383 $4,403,000  

CS-311a 
Fountain Creek - Fountain Mutual Canal to US 24 
Bypass - High Priority Reach 7 Projects  

A $4,669,622  2011 1.0531 $4,917,776 $1,032,733 $0 $5,950,509 $1,606,637 $1,785,153 $9,342,000  

CS-312a Fountain Creek – U.S. 24 Bypass to Spring Creek - High 
Priority Reach 9 Projects  

A $364,600  2011 1.0531 $383,976 $80,635 $0 $464,611 $125,445 $139,383 $729,000 
 

CS-313a 
Fountain Creek – Spring Creek to Mobile Home Park – 
High Priority Reach 8 Projects  

A $1,019,000  2011 1.0531 $1,073,152 $225,362 $0 $1,298,514 $350,599 $389,554 $2,039,000  

CS-314a 
Fountain Creek - Mobile Home Park to N end El Pomar 
Sports Park - High Priority Reach 9 Projects  

A $316,800  2011 1.0531 $333,635 $70,063 $0 $403,699 $108,999 $121,110 $634,000 
 

 Indicates project with potential cost sharing partner 
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TABLE 13 

Summary of High Priority Projects 

 CLASS A PROJECTS CLASS B 
PROJECTS 

Project ID Name 
Project 
Class  

Base Construction 
Cost 

 
2013 

Escalated 
Base 

Construction 
Cost  

Other 
Construction 

Costs  
(21%) 

Adjustment 
for Difficult 

Construction 
(10%) 

2013 Total 
Construction 

Cost 

Other Project 
Costs 
(27%) 

Construction 
Contingency 

(30%) 

2013 Total 
Updated Cost 

(Rounded)  

Unconfirmable  
MPL Cost  

(2012 dollars) 
Amount Year 

2013 
Escalation 

Factor 

CS-315a Fountain Creek - Along El Pomar Sports Park  A $190,933  2011 1.0531 $201,080 $42,227 $0 $243,306 $65,693 $72,992 $382,000  

CS-326 
Shooks Run - Cache La Poudre St. to Patty Jewett Golf 
Course  

A 
$9,010,000  1993 1.8334 $16,518,910 $3,468,971 $1,998,788 $21,986,669 $5,936,401 $6,596,001 $34,519,000 

 

CS-329 Shooks Run - Patty Jewett Golf Course  A $790,000  1993 1.8334 $1,448,384 $304,161 $0 $1,752,544 $473,187 $525,763 $2,751,000  

CS-330 
Fairfax Tributary Detention Pond - Research Parkway at 
Powers 

A 
$190,000 2010 1.0856 $206,260 $190,000 $0 $249,574 $67,385 $74,872 $392,000 

 

CS-331 Austin Bluffs Detention Pond - Upstream of Research 
A 

$360,000  2010 1.0856 $390,808 $82,070 $0 $472,878 $127,677 $141,863 $742,000 
 

CS-332 Cottonwood Creek Detention Pond - Bridle Pass Dr. A $760,000  2010 1.0856 $825,039 $173,258 $0 $998,297 $269,540 $299,489 $1,567,000  

CS-333 Rangewood Detention Pond at Dublin Blvd. A $320,000  2010 1.0856 $347,385 $72,951 $0 $420,336 $113,491 $126,101 $660,000  

CS-334 
Cottonwood Creek Detention Pond - Cottonwood Park 
(west side) 

A 
$1,800,000  2010 1.0856 $1,954,040 $410,348 $0 $2,364,389 $638,385 $709,317 $3,712,000 

 

CS-335 
South Pine Creek Detention Pond - Lexington at 
Bordeaux 

A $220,000  2010 1.0856 $238,827 $50,154 $0 $288,981 $78,025 $86,694 $453,000  

CS-336 Cottonwood Creek - Austin Bluffs to Powers A $3,680,000  2010 1.0856 $3,994,927 $838,935 $0 $4,833,861 $1,305,143 $1,450,158 $7,589,000  

CS-339 Gold Medal Pt. Channel A $780,000  2010 1.0856 $846,751 $177,818 $0 $1,024,568 $276,633 $307,371 $1,609,000  

 Class A Project Subtotal (34 Projects)   $55,467,552       $70,360,660  $14,922,423  $2,539,936  $87,676,330  $23,672,612  $26,302,900  $137,649,000  

CS-002 31st Street Drainage Way, Phase 1 B        $8,910,000 

CS-003 31st Street Drainage Way, Phase 2 B           $5,530,000 

CS-007 Dry Creek Channel B           $1,352,000 

CS-015 Rockrimmon Channel B           $3,720,000 

CS-017 N. Douglas Creek between I-25 and Monument Creek B           $930,000 

CS-047 Pine Creek Channel Outfall into Monument Creek  B           $2,796,000 

CS-139 Monument Creek Mobile Home Park B           $468,000 

CS-380 Patty Jewett Golf Course - Concrete Ditch Failure B           $62,000 

CS-381 Little Shooks Run - Pipe Arch B           $39,000 

CS-383 Shooks Run Bank Stabilization, 1522 N. Custer B           $250,000 

 Class B Project Subtotal (10 Projects)            $24,057,000 

 HIGH PRIORITY CLASS A and CLASS B TOTAL (44 Projects)          $161,706,000 

 Indicates project with potential cost sharing partner 
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This Assessment reviewed the City’s MPL to validate each listed project’s need, scope, and cost. The 
Assessment did not identify nor validate stormwater capital needs not in the MPL, including any new project 
needs resulting from 2012 and 2013 wildfires or the high‐runoff events of 2013. 

Projects were classified as Class A, B, C, or D based on the completeness of the available source 
documentation. Class A and Class B projects were placed in the VPL. VPL projects were then prioritized into 
High, Medium, and Low categories based on the urgency of addressing the stormwater need. A benefit 
score was given to each project to represent the general benefit the project would provide to the 
community. The cost for each Class A project was validated by using the best available data escalated to 
2013 dollars and adjusted to account for additional construction and project costs. Class B projects had 
insufficient back‐up information to verify the cost basis and were not updated. 

This VPL represents only one component of the overall stormwater needs within the City. Other 
stormwater‐related components include: 

 Master Planning and Floodplain Management 

 Operations and Maintenance 

 Design and Construction 

 Capital Improvements (per this Assessment) 

 Capital Replacements (e.g., replacement of aging infrastructure) 

 Water Quality and Regulatory Compliance 

 Land Development Coordination and Review 

As noted in this Assessment, the completeness and age of the source documents varied greatly. Thus, the 
next step for each project will also vary. For Class A projects that are confirmed and validated and that 
derive from recent engineering studies, the next step will typically be engineering design and construction. 
For Class A projects that derive from older DBPS and Class B projects that are confirmed and validated but 
lack detailed information, the next step will typically be further engineering analysis and/or alternatives 
development followed by design and construction. The selection of which projects move forward first will be 
a decision by the City based on numerous factors, including the project’s priority, cost, benefit, level of 
analysis or design completed to date, and available funding. 
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The attached DVDs contain the following information: 

DVD 1 of 2 

 City of Colorado Springs Stormwater Needs Assessment, Final Report, 
October 11, 2013 

 Appendix A: City of Colorado Springs Master Project List (MPL) 

 Appendix B: Class C, Class D, and Removed Projects 

 Appendix C: Validated Project List (VPL) 

 Appendix D: Benefit Scoring Methodology 

 Appendix E: MPL Project Locations by Priority (full-size map) 

 Appendix F: MPL GIS Map Book 

 Appendix G: VPL Project Summary Forms 

 Appendix H: VPL Project Photo Sheets 

DVD 2 of 2 

 Appendix I: Additional Photos 

 
   



 

 

 

Appendix E 
 

Project Overview Map:  
MPL Project Locations by Priority (full-size map) 

 




